

DeadlineProgressManual Progress

Page 1

Streamlined																											
ID		Task Mode	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quar		
							Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
33			Watertight	0 days	Thu 12/30/21	Thu 12/30/21																	12/30				
35			Lobby Finishes	45 days	Fri 12/31/21	Thu 3/3/22																					
39			Core and Shell Complete	0 days	Tue 3/8/22	Tue 3/8/22																	3/8				