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Site Work 

Temporary Road for Buildings Construction 
Status 
- Lime rock for new pavements completed at 90% 
- Access to Miramar Blvd and Flamingo Rd completed at 70% 
- New Fence Gates at Flaming Rd and Miramar Blvd has been installed to allow temporary road access 
 

         
   

        
 

Pending 
- Lime Rock for new pavement estimated completion by the first week of January 

- Concrete curbs at access on Flaming Rd & Miramar Blvd. estimated commencement for the first week of December  
- First coat of asphalt estimated commencement by the third week of January 

 

Water System – Partial Water Certification 
 

Pending 
- Chlorination / Sample Points / Health Letter 
- Partial Water Certification estimated by the second week of January  
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Buildings – Grey Box  
 

Building # 4 
Status 
- Metal Columns Concrete Bases completed 
- CMU Blocks installation up to 4 feet height completed 
- Base for Concrete Slab completed 
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Building # 1 
Status 
- Concrete Foundations at the perimeter of the Building are complete 
- CMU Blocks installation started this week 

 

        

        

             

 


