Executive Report - July 28, 2025

McALLEN NEARSHORING
INDUSTRIAL PARK

Q@ McAllen, TX

PROJECT OVERVIEW

110 ACs AAA Industrial Park with 15 Industrial Lots that
will house over 1,500,000 of Warehouse space.
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Lot Clearing in progress
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