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27 CUSTOM OFFICE BUILDINGS | 5.78 ACRES | A BRIGHTER TOMORROW



COLONIAL GREEN

PrOjECt Update — PROFESSIONAL OFFICE PARK

SEPTEMBER 2026

PROJECT OVERVIEW
We are pleased to provide this construction progress

report for Colonial Green Professional Office Park. 9 578 Acres
Despite some early permitting delays, significant i
progress has been made and the project remains
on track. We appreciate the continued support
and enthusiasm from our Buyers as we bring

ﬁ 27 Custom Office Buildings

Building Sizes:

this exceptional professional community 1.500 - 8.000 SF
to life. r |

:&{ Each Building is Unique
and Custom Designed

CURRENT SITE CONDITIONS

View of current site conditions — September 2026
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COLONIAL GREEN
PROFESSIONAL OFFICE PARK

Site Plan
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Parking Rato: 4.32 per 1,000 SF.
’

OVERALL SITE PLAN

Official Colonial Green site plan - title block cropped for presentation only.
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BUILDING OPPORTUNITY TOGETHER



COLONIAL GREEN

Construction Progress — soressionai orrice eass

COMPLETED
» Land clearing has been completed.

+« Construction entrance has been built
tor heavy equipment.

+ Storm inlet boxes have been installed.

e IN PROGRESS
« Dirt work began in late July 2026

and is ongoing.

A UPCOMING (NEXT 1-2 WEEKS)
« Storm pipes will be installed beginning
next week (this process will take
approximately 1%: weeks, depending
on weather).

E PERMITTING UPDATE Thﬂnk Yﬂu

« Despite permitting delays (due to easement

Site view = September 2026

complications), we expect to receive permits We appreciate your continued
for the first building in 6 to 8 weeks. trust and partnership as we
move forward with Colonial Green

NMEXT PHASE Professional Office Park. We look
« Atthat time, site domestic water and sanitary forward to sharing more updates

sewer lines will be installed. as the project progresses and to
. We expect to be pouring the slab of the first welcoming you to your new

building by early December 2026. custom office building.

» Target move-in pericd for the first Buyer is
late summer 2027.

« By Q4 of 2027, we expect to have 5 or 6 Buyers The Kilcommins Team
in their new office buildings.

PAGE 4




