

	Units	layout	condition	new electric wiring and meters	HAVC ductwork Freon line	gutted and new framing	new window	washer and dryer hook ups
128 Park Ln	4	one bedoom	work not started yet	no	no	no	no	no
132 Park Ln	4	one bedoom	work started	yes	yes	yes	yes	yes
136 Park Ln	4	one bedoom	work started	yes	yes	yes	yes	yes
140 Park Ln	4	one bedoom	work started	yes	yes	yes	no	yes
144 Park Ln	8	studio	work not started yet	no	no	no	no	no
148 Park Ln	8	studio	work started	yes	yes	yes	yes	yes