



Nathan Girard <nategirard1@gmail.com>

Invoice 8490 from Atlantic Fire Sprinkler Inc.

Atlantic Fire Sprinkler Inc. <atlanticfiresprinkler@comcast.net>
Reply-To: "Atlantic Fire Sprinkler Inc." <atlanticfiresprinkler@comcast.net>
To: nate@greylockrealty.com

Thu, Nov 21, 2013 at 10:37 AM

Nate,

Attached is the invoice for the completed underground installation. The cost is considerably higher than expected due to the following reason.

1. The 1st (3) line items were additional work. The Town Water Dept was going to have the underground main tapped when we arrived at 10am Monday morning to begin installation. This was not done and we were told they could not complete the "tap". We had the equipment and were able to complete resulting in the tap fees.
\$1,038.00
2. Due to the above work we were already about (4) hrs behind schedule.
3. This dig and installation was estimated to take approx (2) days. Due to the lack of knowledge of what was under the road the installation turned into a (4) day project. I'm not exactly sure who's responsibility it was to obtain this info but it was not available to the excavator or ourselves. This underground may have taken a different direction had this been available. This added approximately (16) hrs labor (2) days travel \$2,530.00.
4. The Town Water Dept wanted to take and complete the water samples but they were not willing to open the valve. This added an additional (1) day travel and (1) hr labor. \$233.75.

We verbally estimated \$4,500.00 - \$5,000.00 for 60ft of underground installation.

If you have any other questions, please call [\(802\)447-1703](tel:8024471703).

Thank You
Lisa Rogers
Atlantic Fire Sprinkler Inc.

To view your invoice

Open the attached PDF file. You must have [Acrobat® Reader®](#) installed to view the attachment.

 [Inv_8490_from_Atlantic_Fire_Sprinkler_Inc._2144.pdf](#)
59K